

Intervention	Green and Safe Spaces			Green	Current progress on target		
				Amber	Progress behind target but still achievable		
Lead	Ceri Davies and Huw Jakeway	Reporting Period	Qtr.3 2019-20	Red	Progress well behind target		
Key Achievements & Successes				Key Performance Measures			
Identified projects to support with funding, including forest tots, and Maindee Triangle regeneration project.				Green & Safe Network members	50	118	Green
Delivered workshop to reconvene Green and Safe network and support partners (Nov). Consulted partners on possible uses of Belle Vue Park green space for wellbeing. Shared best practise between network members.				Active projects part of the Green & Safe Spaces Network	25	16	Green
Building relationships with Strong and Resilient Neighbourhood Hubs, plans for integrating wellbeing benefits into service delivery.				Community groups part of the Green & Safe Spaces Network		11	Green
Submitted bid for funding to green city centre (Green Arc project).				Network workshops	3 a year	3	Green
Main Risks / Barriers to progress	Status (H/M/L)	Mitigating Actions / Support Req'd		Attendees at the last workshop	30	33	Green
Lack of participation from partners to deliver a joined-up vision.	Medium	Regular contact and workshops to engage partners.		Number of community flag application submitted	5	5	Green
Funding bid not successful	High	Seek alternative funding		Successful community green flag applications by 2023	5	2	Green
Resulting Green Infrastructure vision is not actively used in planning.	Medium	An additional SPG will be created to deliver the GI vision.		Sites meeting full green flag criteria	3	3	Green
				Plans for next quarter			
				Integrate wellbeing benefits from green space into service delivery at strong resilient hubs.			
				Develop work on greening city centre.			
				Facilitate Green Flag applications from community groups.			
				Develop community space at Belle Vue park.			