

Intervention	Green and Safe Spaces			Green	Current progress on target
				Amber	Progress behind target but still achievable
Lead	Ceri Davies and Huw Jakeway	Reporting Period	Qtr.2 2019-20	Red	Progress well behind target
Key Achievements & Successes				Key Performance Measures	
Several projects identified that would benefit from additional funding to deliver wellbeing plan (inc Green infrastructure in Maindee, forest tots scheme and allotment sites).				Target	Actual
Green and Safe film produced, promoting the Green and Safe network and case studies.				50	118
Green and Safe offer document and delivery plan collaboratively produced by network partners. This document is evidence based, using Sustrans mapping tool.				25	16
NRW and officers from NCC (including LDP planning team and countryside team) are progressing the PPW 10 requirement for a Green Infrastructure Assessment.					11
Working with Resilient community hubs in Ringland and Bettws to look at how green spaces could be enhanced, and how green space can be used in service delivery.				3 a year	3
Main Risks / Barriers to progress	Status (H/M/L)	Mitigating Actions / Support Req'd		Target	Actual
Lack of funding to progress network priorities (e.g city centre greening).	Medium	Investigate funding streams.		30	33
Resulting GI vision is not actively used by community.	High	Deliver GI vision collaboratively, in a format relevant and accessible to the community.		5	2
Green Infrastructure vision is not actively used in planning.	Medium	An additional SPG will be created to deliver the GI vision.		3	3
Plans for next quarter					
Support community groups identified with funding to help deliver the wellbeing plan. Workshop to reconvene Green and Safe network and support partners (Nov). Consult partners on possible uses of Belle Vue Park green space for wellbeing. Greening of Strong and Resilient Neighbourhood Hubs, integrating wellbeing benefits into service delivery. Further investigation into safety in green spaces (this was feedback from the April Green and Safe network workshop). Investigate how to fund GI in the city centre (supporting BID). Green Infrastructure Assessment, to take place in 2019/2020. Support and facilitate ongoing network partner projects. Continue to support partners in articulating and demonstrating benefit of GI to their services.					