

Intervention	Right Skills		Green	Current progress on target		
			Amber	Progress behind target but still achievable		
Lead	Gary Handley / Martin Featherstone	Reporting Period	Qtr.1 2019-20	Red	Progress well behind target	
Key Achievements & Successes			Key Performance Measures			
<p>Successful delivery of the Youth Engagement and progression Framework. Figures published in May 2019 show that the percentage of young people not in education, employment and training (NEET) in Newport is well below the Welsh average with outcomes of 1.1% of year 11 leavers being NEET (target 1.5%) and 1.7% of year 13 leavers being NEET (target 2.6%).</p> <p>Adult Learners Week held in June. More partners involved than in previous years and significantly more visitors to the main event in Kingsway Centre on 21st June.</p> <p>Work began on the Restart Refugee Integration Project for refugees and asylum seekers including assessment of an individual's English language skills and signposting to appropriate support, and employment training. Hub established at Newport Library. Mapping of ESOL provision across Newport undertaken.</p> <p>Community benefit booklet produced by NCC to secure training and employment opportunities for people in Newport as a result of procurement contracts / development opportunities.</p> <p>Discussions underway to involve partners in providing employment and training support through neighbourhood hubs.</p>			Target	Actual	RAG	
			% of year 11 leavers not in education, employment or training	TBC Sept 2019		
			% of year 13 leavers not in education, employment or training	TBC Sept 2019		
			Number of city employment / skills events	3	1	Green
			Restart project: Individuals assessed for English language skills and signposted to support (June 2019 – March 2020)	52		
			Attendance at Right Skills Employment / Skills events	2,000	450	Green
Main Risks / Barriers to progress			Plans for next quarter and the future			
Status (H/M/L)	Mitigating Actions / Support Req'd		Newport Jobs Fair – 11 th September.			
Medium	PSB partners unable to sign up to shared apprenticeships scheme (e.g. due to different terms and conditions)		Further develop Newport Commitment proposal.			
Medium	Lack of buy in from providers / learners.		Review Right Skills action plan .			
	Identify opportunities for PSB partners to join the scheme over time		Engage with Newport Youth Council and other stakeholders as part of an ongoing communications / engagement plan.			
	Identify engagement & communication opportunities.					