

Intervention	Right Skills		Green		Current progress on target						
			Amber		Progress behind target but still achievable						
Lead	Guy Lacey and Martin Featherstone	Reporting Period	Qtr.3 2019-20	Red	Progress well behind target						
Key Achievements & Successes			Key Performance Measures								
Project developed with Ffilm Cymru to raise awareness of the range of career opportunities around the film industry (with a particular focus on engaging with young people from the BAME community)			% of year 11 leavers not in education, employment or training	1.4%	Figure available in May 2020						
Project group established to develop a digital event for year 9 pupils to create understanding of the digital / technology career opportunities within the city.			% of year 13 leavers not in education, employment or training	1.7%	Figure available in May 2020						
Employers recruited for the Newport Commitment. This employer pledge brings together employers with young people and the long term unemployed, creating opportunities for employment and skills development.			Number of city employment / skills events	3	2	A					
Workshop held with Head Teachers to identify and share details of existing work discovery activities in schools, ways that employers could provide further support and barriers to work related activities taking place in schools. A directory of work related learning activity has been developed and circulated to Head teachers.			Restart project: Individuals assessed for English language skills and signposted to support (June 2019 – March 2020)	52	76	G					
Work continuing on the Restart Refugee Integration Project for refugees and asylum seekers including assessment of an individual's English language skills and signposting to appropriate support, and employment training.			Attendance at Right Skills Employment / Skills events	2,000	1,826	G					
Awareness raising through the Council's Newport Matters newspaper of Welsh Government's Personal Learning Accounts currently being piloted in Newport through Coleg Gwent.			Plans for next quarter and the future								
<table border="1"> <thead> <tr> <th>Main Risks / Barriers to progress</th> <th>Status (H/M/L)</th> <th>Mitigating Actions / Support Req'd</th> </tr> </thead> <tbody> <tr> <td>Lack of buy in from providers / learners.</td> <td>M</td> <td>Identify engagement &amp; communication opportunities.</td> </tr> </tbody> </table>			Main Risks / Barriers to progress	Status (H/M/L)	Mitigating Actions / Support Req'd	Lack of buy in from providers / learners.	M	Identify engagement & communication opportunities.	Newport Commitment launch March 2020; develop action plan for schools to engage		
			Main Risks / Barriers to progress	Status (H/M/L)	Mitigating Actions / Support Req'd						
			Lack of buy in from providers / learners.	M	Identify engagement & communication opportunities.						
			Deliver project with Ffilm Cymru April 2020								
			Co-ordinate Adult Learners Week in Newport for June 2020								
Develop Digital event for schools to be held Autumn 2020											
			Consider mentoring scheme and re-visit PSB Apprenticeship scheme								